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RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

#1 FOR LOCUST STREET PROJECT 
 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

slip lining project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes. 

 

 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds 

have been allocated for this Change Order; 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order is hereby authorized and approval is hereby granted to revise the contract amount from $207,149.13 

to       $189,313.30 (decrease of $17,835.83). 

Item  Description__________    Unit     Est. Quantity  ______ Total cost 
 Extras: 
9E 8” X 18” Concrete Curb    250 LF  $  15.95 $3,987.50 
10E Concrete Sidewalk 4” Thk   67SY  $  45.00 $3,015.00 
11E Concrete Driveway    29 SY  $  59.50 $1,725.50 
 Reinforced, 6” Thick 
13E Tree Removal     2UN  $995.00  $1,990.00 
14E Tree Plates     82LF  $  35.00 $2,870.00 
23E Construction Signs    6UN  $    1.00 $      6.00  
           $13,594.00 
 Reductions: 
3R Roadway Excavation    313CY  $  10.00 $3,130.00  
5R Hot Mix Asphalt Surface    7.5TN  $  90.00  $   675.00 
 Course, 9.5M64, 3Thick 
6R Hot Mix Asphalt Base    96.4TN  $92.50  $8,917.00 
 Course 12.5M64, 3”Thick 
7R DGA, 6” Thick     681SY  $9.25  $6,299.25 
15R Reset Castings     4UN  $295.00  $1,180.00 
19R Fuel Price Adjustment    1LS  $6,952.40 $6,952.40 
20R Asphalt Price Adjustment    1LS  $2,161.18 $2,161.18 
21R Drums      30UN  $1.00  $30.00 
22R Breakaway Barricades    3UN  $1.00  $3.00 
24R Concrete Surface Course    58SF  $54.00  $3,132.00 
 6” Thick          $32,479.83 
 Supplementals:   
S1 Replace Castings    1UN  $750.00  $750.00 
S2 Adjust Water Boxes    4UN  $75.00  $300.00  
                      $1,050.00 
   



Amount of Original Contract  $207,149.13  Extra   $13,594.00 
       Supplemental   $  1,050.00 
Adjusted amount based on Change    Reduction ($32,479.83) 

Order No.1 Final   $189,313.30  Total Change ($17,835.83) 

 

 
Date: October 17, 2011   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: October 17, 2011   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on October 17, 2011.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


